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Weekly Construction Update

Schedule of Construction Activities Week beginning June 5™, 2017

Week of 6/5:

=  Sta 216+87 working North — Fine grading trail for asphalt paving

= Sta 223+00 - 239+00 — Install Crushed Surfacing Base Course

= Sta 223+00 — 239+00 — Excavation for trail grade

= Sta 230+51 to 225+05 — Install topsoil above wall 3

= Sta 230+51 to 225+05 — Install topsoil above wall 4

= Sta 230+51 to 225+05 — Install topsoil above wall 5

= Sta 219+00 working north — Mitigation clearing and grubbing

= Sta 219+00 working north — Mitigation topsoil installation

= Sta 234+05 working south — Install Chain link Fence

= Sta 230+51 — Wall drain connections

= Sta 244+20-284+66 — Place CSBC on shoulders

= Driveway 1, 2, 3, 6 — Rockery Excavation

= Driveway 1, 2, 3, 6 — Rockery Installation

= 250+00 working north — Continued installation of infiltration
trenches

Installation of topsoil to the east side of the trail in

landscaping locations

Week of 6/12:

Sta 216+00 to 282+00 — Fine grading trail for asphalt paving

Sta 216+00 to 282+00 — Asphalt Paving

Driveway 1 - Saw-cutting driveways for Concrete installation

Driveway 3 - Saw-cutting driveways for Concrete installation

Driveway 4/5 - Saw-cutting driveways for Concrete

installation

= Driveway 7/8 - Saw-cutting driveways for Concrete
installation

= Sta 219+00 working north — Mitigation clearing and
grubbing

= Sta 219+00 working north — Mitigation brush pile installation

= Sta 244+20-284+66 — Place CSBC on shoulders

= Driveway 1, 2, 3, 6 — Rockery Excavation

= Driveway 1, 2, 3, 6 — Rockery Installation

Continued fine grading of Crushed Surfacing Base Course

(CSBC) for asphalt paving

Over 6 million pounds of Crushed Surfacing Base Course will be installed as part of the East Lake Sammamish Trail
South Sammamish Segment A project!
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Week of 6/19:

Driveway 1 — Driveway preparation for concrete installation
Driveway 2 — Driveway preparation for concrete installation
Driveway 3 — Driveway preparation for concrete installation
Driveway 4 — Driveway preparation for concrete installation
Driveway 5 — Driveway preparation for concrete installation
Driveway 7 — Driveway preparation for concrete installation
Driveway 8 — Driveway preparation for concrete installation
Sta 219+00 working north — Mitigation log installation

Sta 219+00 working north — Mitigation brush pile installation

Continued fine grading of Crushed Surfacing Base Course

(CSBC) for asphalt paving

Construction Notes:

Fine Grading is when the contractor constructs the final elevation of the base material beneath the proposed asphalt
or concrete on a construction project. Grading equipment is used to achieve this elevation provided by project design
and the project surveying. This week, the contractor on East Lake Sammamish Trail Segment A is preparing the final
grade for the Crushed Surfacing Base Course (CSBC) ahead of the trail asphalt paving next week.

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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